COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2020

ESTI MATE SUMVARY 10: 51: 41
CONTI D C22841 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 22841-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.5 DAYS TIVE ALLOW 105 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE |V PERCENT TIME:  92.86 ORI G TI ME ALLON 105 WORK DAYS
PRQJIECT NO. CR100- 321
SI GNAL CABI NET UPGRADE PHASE |V
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON BOULDER, REG ON 1
ADANS
CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 09/ 25/ 2020 DATE TIME STARTED 03/02/2020
5400 M. Meeker Rd. DATE LET 10/ 31/ 2019 DATE WORK BEGAN 03/ 02/ 2020
Suite A DATE AWARDED 11/12/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/12/2019 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 03/ 02/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,776, 928.50 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  2,356,053.00 NON-PARTI Cl PATI NG 2,164, 795. 69 97,416.75
PERCENT COVPLETE: 78. 01% TOTAL EARNI NGS 2,166, 295. 69 97,416.75
FUNDS AVAI LABLE: $ 610, 632. 81 STOCKPI LED MATER! ALS 124, 426. 22 -51,196. 56
GROSS EARNI NGS 2,290,721.91 46, 220. 19
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 35, 340. 80 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,255,381. 11 46, 220. 19
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,255,381, 11 46, 220. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46,220.19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00720

202- 00827

202- 00855

203- 01597

208- 00002

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00105

ROADWAY

C22841
22841-BI D
CR100- 321
| TEM

DESCRI PTI ON
Renoval of Closed Circuit Canera
Renoval of Pull Box
Renoval of Traffic Signal Controller Cabinet
*Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
193. 00000
4.000
EACH
386. 00000
21. 000
EACH
1, 280. 00000
210. 000
HOUR
228. 00000
180. 000
LF
9. 00000
280. 000
LF
6. 00000
5. 000
EACH
249. 00000
100. 000
LF
6. 00000
100. 000
LF
20. 00000
122. 000
HOUR
41. 00000
29. 000
HOUR

74.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

4. 000
0. 000
4.000

19. 000
0. 000
19. 000

92. 800
0. 000
92. 800

140. 000
40. 000
180. 000

200. 000
80. 000
280. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

56. 000
66. 000
122. 000

0. 000
29. 000
29. 000
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ESTI MATE RUN 10/ 22/ 2020

360.

480.

747.

2,706

2,146

.00

.00

.00

.00

00

.00

.00

00

00

10:51: 41

AMOUNT

386.

1, 544.

24, 320

21,158

1, 620.

1, 680.

747.

5,002

2,146

00

00

00

40

00

00

00

.00

.00

00

00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22841-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0008 10: 51:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 28. 000
HOUR 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0065 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0.00
0070 212-00006  *Seeding (Native) 0. 150 0. 000
ACRE 0.150 1,251.00
8, 340. 00000 0. 150 1, 251. 00
0075 212-00032 *Soi | Condi tioni ng 0. 150 0. 000
ACRE 0. 150 1,084. 20
7,228. 00000 0.150 1,084. 20
0080 216-00211  *Soil Retention Bl anket (Excelsior) (Biodegradable 725. 000 0. 000
Cass 1
) Sy 392. 000 1,568. 00
4. 00000 392. 000 1, 568. 00
0085 607-11525 Fence (Plastic) 413. 000 413. 000
LF 0. 000 0. 00
4. 00000 413. 000 1,652.00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 560. 000 560. 000
LF 0. 000 0. 00
30. 00000 560. 000 16, 800. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 344. 000 1, 344. 000
LF 0. 000 0. 00
16. 00000 1, 344. 000 21, 504. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 300. 000 300. 000
LF 0. 000 0. 00
24.00000 300. 000 7,200.00
0105 613-07011 Pull Box (11"x18"x12") 3. 000 3. 000
EACH 0. 000 0. 00
819. 00000 3.000 2,457.00
0105 MATERI AL ALLOMANCE No Test Required 0. 000
EACH 0. 000 0. 00

333. 85000 0. 000 0. 00



CONTI D:

PREV QTY/

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0110 613-07023
0110
0115 613-07040
0115
0120 613-10000
0125 613-80130
0125
0130 614-70024
0130
0135 614-70028
0135

ROADWAY

C22841
22841-BID
CR100- 321
| TEM
DESCRI PTI ON
Pul | Box (24"x36"x24")

MATERI AL ALLOMANCE No Test Required

Pul |

Box (30"x48"x24")

MATERI AL ALLOMNCE No Test

Requi r ed

Wring

Cabi net

Service Meter

Contr ol

Devi ce

MATERI AL ALLOWANCE Li ght

1310nm SFP Optic Mdul e

MATERI AL ALLOWANCE Optic Incidentals

CWDM SFP Optic Modul e

MATERI AL ALLOWANCE Optic Incidentals

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

16. 000

1, 635. 00000

998. 68000

4.000

2,114.00000

1, 307. 45000

1. 000

35, 861. 00000

EACH

EACH

17. 000

4,217. 00000

2,700. 00000

82. 000

135. 00000

110. 91000

16. 000

590. 00000

488. 56000

QrY TH'S PERI OD
QTY TO DATE

16.
. 000
16.

17.

20.
57.
77.

62.
- 57.

16.
16.

16.
- 16.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 950
. 050
. 000

000

. 000
17.

000

. 000
. 000
. 000

000
000
000

000
000

. 000

. 000

000
000

000
000

. 000
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1,793

7,695

-6, 321.

9, 440

-7,816.

.00

.00

.00

.00

05

.00

.00

00

87

00

96

10:51:41

AMOUNT

26, 160

8, 456

35, 861.

71,689

10, 395

554.

9, 440

00

.00

00

.00

00

00

.00

00

55

00

.00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22841-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0008 10: 51:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 614-70030 *Optical Attenuator 98. 000 48. 000
EACH 29. 000 1, 160. 00
40. 00000 77.000 3, 080. 00

0140 MATERI AL ALLOMANCE Optic Incidentals 50. 000
EACH -29.000 -471.83
16. 27000 21. 000 341. 67

0145 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
801. 00000 0. 000 0.00

0145 MATERI AL ALLOWANCE Traf fic Equi prent 4. 000
EACH 0. 000 0. 00
455. 00000 4.000 1, 820. 00

0150 614-72836 Conflict Mnitor 39. 000 14. 000
EACH 0. 000 0. 00
730. 00000 14.000 10, 220. 00

0150 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00

530. 00000 0. 000 0.00

0150 MATERI AL ALLOWANCE Tr af fic Equi prent 1. 000
EACH 0. 000 0. 00
530. 00000 1.000 530. 00

0150 MATERI AL ALLOMANCE Traf fic Equi pment 13. 000
EACH 0. 000 0. 00
530. 00000 13. 000 6, 890. 00

0150 MATERI AL ALLOWANCE Traf fic Equi prent 5. 000
EACH 0. 000 0. 00
530. 00000 5. 000 2, 650. 00

0150 MATERI AL ALLOMANCE Traf fic Equi pment 6. 000
EACH 0. 000 0. 00
530. 00000 6. 000 3, 180. 00

0155 614-72855 Traffic Signal Controller Cabinet 21. 000 19. 000
EACH 0. 000 0. 00
13, 792. 00000 19. 000 262, 048. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22841-BI D ESTI MATE RUN
PRQIECT CR100- 321 ESTI MATE NO. 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0155 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0.00
10, 280. 00000 0. 000 0. 00
0155 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
10, 280. 00000 0. 000 0. 00
0155 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0.00
10, 280. 00000 0. 000 0. 00
0155 MATERI AL ALLOWANCE Control | er Cabi net 2.000
EACH -2.000 - 20, 560. 00
10, 280. 00000 0. 000 0. 00
0160 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 98. 000 98. 000
EACH 0. 000 0.00
8, 550. 00000 98. 000 837, 900. 00
0160 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
6, 865. 11000 0. 000 0. 00
0160 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
6, 865. 11000 0. 000 0. 00
0165 614-86248 Traffic Signal Controller (Type 2070LC) 39. 000 14.000
EACH 0. 000 0. 00
5, 104. 00000 14. 000 71, 456. 00
0165 MATERI AL ALLOWANCE Traf Signal Control 25.000
EACH 0. 000 0.00
4,338. 40000 25. 000 108, 460. 00
0170 614-86800 Uni nterrupted Power Supply 21. 000 19. 000
EACH 0. 000 0. 00
6, 239. 00000 19. 000 118, 541. 00
0170 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00

5, 303. 15000 0. 000 0. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22841-BID ESTI MATE RUN
PRQJECT: CR100- 321 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 MATERI AL ALLOWANCE Traffic Equi pnent 0. 000
EACH 0. 000 0. 00
5, 303. 15000 0. 000 0. 00
0170 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
5, 303. 15000 0. 000 0. 00
0170 MATERI AL ALLOWANCE Traffic Equi pnent 2.000
EACH -2.000 -10, 606. 30
5, 303. 15000 0. 000 0. 00
0175 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 650. 000 650. 000
LF 0. 000 0. 00
2.00000 650. 000 1, 300. 00
0180 614-87012  *Fiber Optic Ternination Panel (12 Fiber) 47.000 37. 000
EACH 2.000 1, 368. 00
684. 00000 39. 000 26,676. 00
0185 614-87015 *Buf fer Tube Fan Qut Kit 47.000 37.000
EACH 2.000 88. 00
44.00000 39. 000 1,716.00
0190 614-87320 Closed Circuit Tel evision 29. 000 29. 000
EACH 0. 000 0. 00
3,497. 00000 29. 000 101, 413. 00
0190 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
2,723. 00000 0. 000 0. 00
0195 614-87350 *Test Fiber Optic Cable 1. 000 0. 630
LS 0. 200 4, 503. 60
22,518. 00000 0. 830 18, 689. 94
0200 614-87501 *Splice Fiber Optic Cable (1 Strand) 306. 000 146. 000
EACH 40. 000 5, 400. 00
135. 00000 186. 000 25, 110. 00
0205 614-87692 *Ethernet Switch Type |1 37.000 35. 000
EACH 2.000 6, 376. 00

3,188. 00000 37.000 117, 956. 00



CONTI D

CAT NO0200

0205

0210

0210

0215

0220

0225

0230

0235

0240

0245

0250

614-87697

626- 00000

626-01104

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 80341

C22841
22841-BID
CR100- 321

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE Traffic Equi pnent

*Et hernet Aggregation Switch Type |

MATERI AL ALLOWANCE Traffic Equi pnent

*Mobi | i zati on

*Public Information Services (Tier V)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

*Traffic Control

*Traffic Control

*Construction Traffic Sign (Panel

(Vehicl e)

I nspection

Management

Size A

ESTI MATE NO. 0008

2,709.80000

4. 000

6, 588. 00000

5, 599. 80000

1. 000

90, 303. 00000

HOUR

HOUR

HOUR

DAY

1. 000

4,400. 00000

40. 000

33. 00000

192. 500

120. 00000

192. 500

28. 00000

19. 000

115. 00000

113. 000

784. 00000

8. 000

62. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
-2.000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

18. 750
0. 000
18. 750

192. 500
0. 000
192. 500

192. 500
0. 000
192. 500

0. 000
0. 000
0. 000

98. 000
15. 000
113. 000

1. 800
0. 000
1.800

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
-5,419. 60
0.00
0.00
26, 352. 00
0. 00
0.00
0.00
90, 303. 00
0. 00
4, 400. 00
0.00
618. 75
0. 00
23, 100. 00
0.00
5,390. 00
0. 00
0.00
11, 760. 00
88, 592. 00
0. 00
111. 60



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22841-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0008 10: 51:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 31. 500
EACH 0. 000 0.00
228. 00000 31.500 7,182.00
0260 630- 80360 *Drum Channel i zi ng Device 30. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0265 630-80380 *Traffic Cone 40. 000 32. 400
EACH 0. 000 0.00
16. 00000 32. 400 518. 40
0270 630-80393  *Stackable Vertical Panels 18. 000 16. 200
EACH 0. 000 0. 00
39. 00000 16. 200 631. 80
0275 630-80415  *Advanced Warning Flashing or Sequencing Panel (C 100. 000 44.100
Type
yPe) DAY 3. 600 140. 40
39. 00000 47.700 1, 860. 30
0280 630-85041 *Mbbi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
445. 00000 0. 000 0. 00
0285 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
1, 834. 80000 1. 000 1, 834. 80
0290 700-70010 F/ A M nor Contract Revisions 319, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0293 625-00000  Const Surveying 1. 000 1. 000
LS 0. 000 0. 00
4,224.00000 1. 000 4,224.00
0294 700-70034 F/ A Concrete Sidewal k Renpval and Repl acenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adjustment 500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22841-BI D ESTI MATE RUN 10/ 22/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0008 10: 51:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 700-70082 F/ A Furnish & Install Electrical Service 34, 793. 000 0. 000
FA 34, 793. 000 34, 793. 00
1. 00000 34, 793. 000 34,793.00
0305 700-70111 Project First Program 450. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0900 900-00010 Added Item (Hour)/ Troubl eshoot Fiber 15. 500 0. 000
HOUR 15. 500 2,557.50
165. 00000 15. 500 2,557.50

CAT 0200 CURRENT AMI $ 2,775,428.50$% 46,220.19% 2,289, 221.91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,776,928.50$% 46,220.19% 2,290,721.91



